
4TH QUARTER REPORT FOR 2015  - Progress of Projects DECEMBER 31, 2015

PROJECT & FILE #
# OF 

UNITS

PERMITS 

ISSUED

UNITS 

FINALED

COMMENCE 

CONST.

 DATE OF MOST RECENT 

ACTION/ENTITLEMENT

Jarvis-SVD/Taylor Morrison 

(MC-04-22)

36 36 28 commenced 4Q/15 finaled 2 units

San Pedro-Ahmadi (MMC-04-06) 1 1 0 commenced 3Q/07  1 permit issued 

E. Dunne-Kruse (MMC-04-10) 3 0 0 6/30/2017 2Q/15 ELBA approved

TOTALS 40 37 28

PROJECT & FILE #
# OF 

UNITS

PERMITS 

ISSUED

UNITS 

FINALED

COMMENCE 

CONST.

 DATE OF MOST RECENT 

ACTION/ENTITLEMENT

Jarvis-SVD/Taylor Morrison

(MC-04-22)

13 13 13 commenced PHASE COMPLETE

TOTALS 13 13 13

PROJECT & FILE #
# OF 

UNITS

PERMITS 

ISSUED

UNITS 

FINALED

COMMENCE 

CONST.

 DATE OF MOST RECENT 

ACTION/ENTITLEMENT

Jarvis-SVD/Taylor Morrison 

(MC-04-22)

15 15 15 commenced PHASE COMPLETE

TOTALS 15 15 15

PROJECT & FILE #
# OF 

UNITS

PERMITS 

ISSUED

UNITS 

FINALED

COMMENCE 

CONST.

 DATE OF MOST RECENT 

ACTION/ENTITLEMENT

Jarvis-SVD/Taylor Morrison

(MC-04-22)

14 14 14 commenced PHASE COMPLETE

Mission View-Mission Ranch 

(MC-04-26)

15 15 11 commenced 4Q/14 finaled 5 units

TOTALS 29 29 25

PROJECT & FILE #
# OF 

UNITS

PERMITS 

ISSUED

UNITS 

FINALED

COMMENCE 

CONST.

 DATE OF MOST RECENT 

ACTION/ENTITLEMENT

Monterey-Dynasty (MC-08-18) 68 68 35 commenced 4Q/15 finaled 35 units

TOTALS 68 68 35

RDCS PROJECTS - FISCAL YEAR 2006-07 ALLOTMENTS

RDCS PROJECTS - FISCAL YEAR 2007-08 ALLOTMENTS

RDCS PROJECTS - FISCAL YEAR 2008-09 ALLOTMENTS

RDCS PROJECTS - FISCAL YEAR 2009-10 ALLOTMENTS

RDCS PROJECTS - FISCAL YEAR 2010-11 ALLOTMENTS
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4TH QUARTER REPORT FOR 2015  - Progress of Projects DECEMBER 31, 2015

PROJECT & FILE #
# OF 

UNITS

PERMITS 

ISSUED

UNITS 

FINALED

COMMENCE 

CONST.

 DATE OF MOST RECENT 

ACTION/ENTITLEMENT

Mission View-Mission Ranch 

(MC-04-26)

13 4 0 06/30/16 4Q/14 issued 4 permits

Campoli-E&H (MC-09-03) 10 10 0 commenced 2Q/14 FM recorded; issued 10 

permits

Monterey-Dynasty (MC-09-06) 10

21

10

21

0

0

commenced

commenced

3Q/15 issued 10 permits

4Q/15 issued 21 permits

TOTALS 23 14 0

PROJECT & FILE #
# OF 

UNITS

PERMITS 

ISSUED

UNITS 

FINALED

COMMENCE 

CONST.

 DATE OF MOST RECENT 

ACTION/ENTITLEMENT

Watsonville-Dividend (MC-10-01) 16 16 16 commenced PHASE COMPLETE

Hale-Signature/Meritage 

(MC10-02)

36 36 36 commenced PHASE COMPLETE

Monterey-Dynasty (MC-10-04) 15 15 6 commenced 4Q/15 finaled 6 units

Del Monte-Blackwell (MC-10-08) 19 19 2 commenced 4Q/15 finaled 2 units

MissionView-Mission Ranch 

(MC-04-26)

7 0 0 6/30/2017 1Q/12 DAA approved

TOTALS 93 86 60

PROJECT & FILE #
# OF 

UNITS

PERMITS 

ISSUED

UNITS 

FINALED

COMMENCE 

CONST.

 DATE OF MOST RECENT 

ACTION/ENTITLEMENT

Monterey-Dynasty (MC-10-04) 14 14 0 commenced 3Q/15 issued 14 permits

Cochrane-Borello (MC-11-03) 15 0 0 6/30/2016 3Q/15 DAA approved

Hale-Signature/Meritage (MC10-02) 36 36 36 commenced PHASE COMPLETE

Del Monte-Blackwell (MC-11-12) 12 12 6 commenced 4Q/15 finaled 6 units

Main-Garcia (MC-11-16) 8 0 0 6/30/2016 4Q/15 DAA approved

Diana-Bagoye (MC-11-11) 14 14 0 commenced 2Q/15 issued 9 permits

TOTALS 99 76 42

RDCS PROJECTS - FISCAL YEAR 2011-12 ALLOTMENTS

RDCS PROJECTS - FISCAL YEAR 2012-13 ALLOTMENTS

RDCS PROJECTS - FISCAL YEAR 2013-14 ALLOTMENTS

R:\PLANNING\WP51\RDCS\QRPT\2015\4th Qtr 2015.xls Page 2



4TH QUARTER REPORT FOR 2015  - Progress of Projects DECEMBER 31, 2015

PROJECT & FILE #
# OF 

UNITS

PERMITS 

ISSUED

UNITS 

FINALED

COMMENCE 

CONST.

 DATE OF MOST RECENT 

ACTION/ENTITLEMENT

Del Monte-Blackwell (MC-11-12) 11 11 6 commenced 4Q/15 6 units finaled

Tennant-Gera (MC-11-15) 10 10 0 commenced 2Q/15 issued 10 permits

Main-Garcia (MC-11-16) 4 0 0 6/30/2016 4Q/15 DAA approved

Monterey-Gunter (MC-05-03) 15 0 0 6/30/2017 2Q/15 DAA approved

Mission View-Dividend (MC-04-26) 17 17 0 commenced 2Q/15 issued 17 permits

Watsonville-Dividend (MC-10-01) 6 6 6 commenced PHASE COMPLETE

Clayton-MH Investors (MC-12-02) 9 9 7 commenced 4Q/15 finaled 7 units

Tilton-Barnick/KB Home (MC-12-04) 44 44 33 commenced 4Q/14 finaled 33 units

E Dunne-UCP/Wong (MC-12-05) 22 22 22 commenced PROJECT COMPLETE

Hale-Signature/Meritage (MC10-02) 36 36 36 commenced PROJECT COMPLETE

Barrett-Liou (MC-12-08) 23 23 0 12/30/2015 4Q/15 issued 23 units

Diana-Sherimar (MC-12-09) 22 19 19 6/30/2016 2Q/15 DAA approved

Barnel-Cassel (MMC-12-01) 4 4 0 12/30/2015 3Q/15 issued 4 permits

Del Monte-Giovanni (MMC-12-03) 6 0 0 6/30/2016 4Q/15 DAA approved

Ventura-Dividend 1 1 0 commenced 2Q/15 issued 1 permit 

TOTALS 230 202 129

PROJECT & FILE #
# OF 

UNITS

PERMITS 

ISSUED

UNITS 

FINALED

COMMENCE 

CONST.

 DATE OF MOST RECENT 

ACTION/ENTITLEMENT

Diana-Bagoye (MC-13-17) 21 6 0 6/30/2016 2Q/15 issued 6 permits

Butterfield-Dividend (MC-13-18) 41 0 0 6/30/2016 1Q/15 SR approved

Monterey-City Ventures 

(MC-13-13)

38 14 0 6/30/2016 4Q/15 issued 14 permits

Monterey-Presidio (MC-13-15) 39 0 0 6/30/2016 3Q/14 SD, ZA & DA in process

Cochrane-UCP/Std Pac 

(MC-13-10; MC-13-11)

41 0 0 4/30/2017 3Q/15 DA approved

Cochrane-Borello (MC-13-21) 25 0 0 6/30/2016 3Q/15 DAA approved

Campoli North-Cox (MMC-13-08) 5 5 0 commenced 4Q/15 issued 5 permits

Dunne-Leung (MMC-13-20) 6 0 0 6/30/2016 2Q/14 SD, ZA and DA in 

process

Ventura-Dividend (MC-13-19) 14 14 0 commenced 3Q/15 issued 14 permits

Dunne-MDMH (MC-13-16) 7 0 0 6/30/2016 4Q/14 SD, ZA & DA in process

Monterey-UCP/KB Home (MC-13-12) 26 0 0 6/30/2017 2Q/15 DA approved

Monterey Central-ECA (MC-13-14) 7 0 0 6/30/2016 4Q/14 SD, ZA & DA in process

TOTALS 270 39 0

RDCS PROJECTS - FISCAL YEAR 2014-15 ALLOTMENTS

RDCS PROJECTS - FISCAL YEAR 2015-16 ALLOTMENTS
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PROJECT & FILE #
# OF 

UNITS

PERMITS 

ISSUED

UNITS 

FINALED

COMMENCE 

CONST.

 DATE OF MOST RECENT 

ACTION/ENTITLEMENT

Diana-Bagoye (MC-13-17) 15 0 0 6/30/2017 1Q/15 master plan approved

Monterey-City Ventures 

(MC-13-13)

37 0 0 6/30/2017 1Q/15 DAA approved

Monterey-UCP/KB (MC-13-12; MC-14-

13)

32 0 0 6/30/2017 3Q/15 DA approved

Monterey-Presidio (MC-13-15) 6 0 0 6/30/2017 3Q/14 SD, ZA & DA in process

Dunne-MDMH (MC-13-16) 6 0 0 6/30/2017 4Q/14 SD, ZA & DA in process

Monterey Central-ECA (MC-13-14) 7 0 0 6/30/2017 4Q/14 SD, ZA & DA in process

Watsonville-Dividend (MC-10-01) 12 0 0 6/30/2017 1Q/15 allotments received

Secretariat-Quail Meadows 

(MMC-14-02)

2 2 0 commenced 4Q/15 issued 1 permit

Cochrane-UCP/Std Pac

 (MC-14-03; MC-14-04)

30 0 0 7/30/2018 3Q/15 DA approved

E Dunne-EAH (MC-14-05) 14 0 0 6/30/2017 1Q/15 allotments received

Monterey-EAH (MC-14-06) 19 0 0 6/30/2017 1Q/15 allotments received

Ciolino-EAH (MC-14-17) 8 0 0 6/30/2017 1Q/15 allotments received

San Pedro-Presidio/Mana Monterey 

(MC-14-08)

8 0 0 6/30/2017 3Q/15 DA approved

Butterfield-DPC (MMC-14-09) 6 0 0 6/30/2017 1Q/15 allotments received

Monterey-Liou (MC-14-11) 11 0 0 6/30/2017 1Q/15 allotments received

Cochrane-Borello (MC-14-12) 15 0 0 6/30/2017 3Q/15 DAA approved

Altimirana- Alicante (MC-14-15) 2 0 0 6/30/2017 1Q/15 allotments received

Laurel-TriPointe (MC-14-16) 5 0 0 6/30/2017 1Q/15 allotments received

Monterey-UHC (MC-14-17) 7 0 0 6/30/2017 1Q/15 allotments received

TOTALS 242 2 0
GRAND TOTALS FOR ALL 

RDCS PROJECTS 1109 581 334

RDCS PROJECTS - FISCAL YEAR 2016-17 ALLOTMENTS
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4TH QUARTER REPORT FOR 2015  - Progress of Projects DECEMBER 31, 2015

PROJECT & FILE #
# OF 

UNITS

PERMITS 

ISSUED

UNITS 

FINALED

COMMENCE 

CONST.

 DATE OF MOST RECENT 

ACTION/ENTITLEMENT

E Dunne-EAH (DA-12-01) 40 40 40

Diana-DeNova (DA-12-02) 40 40 40

Butterfield-CV/Wm Lyon Homes 

(DA-13-07)

110 110 48 commenced 4Q/15 issued 18 permits; 

finaled 25 units

Depot-Weston Miles 30 0 0 6/1/2015 1Q/15 DA approved

E Third-City Ventures 29 0 0 12/31/2017 3Q/15 DA approved

TOTALS 249 190 128

Total Measure A Units 500    

Units Allocated 249    

Units Remaining 251    

Total Measure F Units 100

Units Allocated 0

Units Remaining 100

Key code:

BPC= building plan check

BP = building permits

CC= commence construction

DA = development agreement

DAA = dev agmt amendment

MEASURE F ALLOCATIONS (SET-ASIDE STATUS)

MEASURE A ALLOCATIONS (SET-ASIDE STATUS)
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